
Task Name Duration Start

PPEA Process 629 days Tue 5/15/07

PPEA Submittal Part I 1 day Tue 5/15/07

State Review And Advertisement 48 days Wed 5/16/07

Phase II Process 45 days Mon 7/23/07

State Review & Award 95 days Mon 9/24/07

Site Studies 30 days Mon 9/17/07

Concept Design 15 days Mon 10/1/07

Art & Architecture Review 20 days Mon 2/4/08

City Zoning Approval 1 day Mon 11/19/07

Wastewater Plant Improvement Design & Approva 240 days Mon 2/4/08

Wastewater Plant Construction 200 days Mon 1/5/09

Design 225 days Mon 3/3/08

Schematic Design 35 days Mon 3/3/08

Design Development 45 days Mon 4/21/08

Construction Documents 100 days Mon 6/23/08

Permits and Approvals 20 days Mon 11/10/08

Final Pricing and VE 45 days Mon 11/10/08

Construction 315 days Mon 1/12/09

Site Clearing & Grubbing 30 days Mon 1/12/09

Off Site Utilities 45 days Mon 2/23/09

Site Work 30 days Mon 2/23/09

Foundations & Slabs 40 days Mon 4/6/09

Building Framing and Exterior Construction 160 days Mon 6/1/09

Interior Construction 125 days Mon 7/27/09

MEP Work 90 days Mon 9/21/09

Security & Detention Systems 45 days Mon 1/25/10

Commissioning 30 days Mon 3/29/10

MEP Systems 15 days Mon 3/29/10

Security & Detention Systems 15 days Mon 3/29/10

Staff training 20 days Mon 3/29/10

Accept Prisoner Transfers 10 days Mon 4/26/10
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